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2.0 Introduction 
 This report presents the accomplishments, challenges and lessons learned from the Tanzania 

21st Century Basic Education Program (TZ21) over the first two quarters of the life of the 

project (January 1 to June 30, 2011). This quarter, the project has focused on the 

reconfiguration of ICT integration and the recasting of TZ21’s rollout activities that have 

informed the development of a comprehensive annual work plan for the period July 2011 

through September 2012. During the reporting period, contributions and roles of the project’s 

EDGA partners have been defined and clarified.  TZ21 implementing partners and key 

educational stakeholders in Zanzibar and Mtwara were engaged and actively participated in 

developing the Project Annual Work Plan. Major accomplishments, challenges and lessons 

learned are summarised in this report. 

 

 

 

 

1.1 Project Name: Tanzania 21st Century Basic Education Program (TZ21) 

1.2 Cooperative Agreement (CA) No: 621-A-00-11-00007-00 

1.3 Timeframe:  January 1, 2011 – December 31st 2015 

1.4 Activity Description 

i.  Capacity building utilizing classroom Information and Communications 

Technology (ICT)  

ii.  Teacher training 

iii.  Provision of computers  

iv.  Establishing School-based Education Management Information System 

(EMIS) 

v.  Provision of technical assistance and policy support 

vi.  Improvement of infrastructure for ICT use 

vii. Development and production of e-contents and children books 

1.5 Area of Coverage:  Mtwara Region on mainland and Zanzibar 

1.6 Target Beneficiaries:  Pupils, teachers, head teachers and education officers in 

Mtwara and Zanzibar 

1.7 Reporting Period:  January 1, 2011 to March 31, 2011 

1.8 List of Monitoring Indicators: To be decided (TBD) 

1.9 Progress rating:  on track/meeting targets/ needs target revision 

 



6 

2.1 Program Description 
 

 Funded by the United States Agency for International Development (USAID), and in 

partnership with the Government of Tanzania (GOT), TZ21 aims to improve the quality of 

lower primary education by improving instruction in reading, mathematics and science for 

higher learning achievement in Mtwara and on the islands of Unguja and Pemba in Zanzibar.  

TZ21 is a five-year, $48.9 million dollar program, implemented under Cooperative 

Agreement No. 621-A-00-11-00007-00 awarded to Creative Associates International.   

  

 TZ21 is implemented by Creative Associates International as the prime contractor with 

international sub-contractors consisting of the International Youth Foundation (IYF), Agile 

Learning (AL), Inveneo, School-to-School International (STS) and Education Impact (EI), as 

well as the national non-governmental organization, the Tanzania Children Book Project 

(CBP). A combination of bottom-up and top down approaches are employed to support 

relevant interventions to realize anticipated project results and milestones.  

  

 The overarching goal of TZ21 is the provision of technical and material support to the 

Ministry of Education and Vocational Training (MOEVT) in the mainland and Zanzibar to 

enhance the teaching and learning process through the use of ICT. Additionally, the project 

also strives to ensure a meaningful use of educational data by communities, schools, districts, 

regions and the Ministry of Education and Vocational Training (MOEVT). Evidence shows 

that educational data enhances decision-making processes leading to and ensuring improved 

learning in reading, mathematics and science in lower primary education in Mtwara and 

Zanzibar. As such, TZ21 promotes the new USAID/Tanzania Education Assistance 

Objective (AO) of “Improved lower primary education for higher achievement in reading, 

mathematics and science”.    

 

TZ21 will lay the foundation for providing technical and material support to beneficiaries by 

working toward two sub-objectives or intermediate results (IR):  

(1)  Intermediate Result 1(IR1): Strengthen professional development and resource 

support for schools, Teacher’s Resources Center (TRC) /Teacher’s Center (TC) and 

Teacher Training College (TTC). 

(2)  Intermediate Result 2(IR2): Strengthen policies, information and management 

related to reading, mathematics and science education. 

 

 Research has shown that the quality of instruction for higher learning achievement in 

reading, mathematics and science is a function of focused interventions in both: (i) quality 

development (IR1) -- through professional development, resources’ support and use of ICT 

in classroom teaching; and, (ii) quality assurance (IR2) -- through a responsive policy and an 

informed decision-making process to implement education reforms. In line with these 

development assumptions, TZ21 is set to provide: 

 Focused technical assistance and professional support to teachers, primary school 

administrators, students, school supervisors, and education officers within the 

project’s geographical coverage; 

 Improved infrastructure to enhance ICT integration to primary schools and teacher 

training institutions; 
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  E-content and other instructional materials; 

 Establishment of school-based EMIS to improve decision-making processes; and  

 Supporting policy work. 

 

 In the sections that follow, major accomplishments and TZ21 progress towards achieving the 

project objectives are highlighted.  

 

2.2 Organization of the Report 
 

The report is organized in three parts:  

1)  Executive summary -- project activity updates and achievements, challenges and 

lessons learned;  

2)  Cross-cutting issues -- stakeholders’ participation, project management, 

leadership and operations, monitoring and evaluation challenges and constraints; 

and,  

3)  Next quarter’s activities (July 1, 2011 thru September 30, 2011), followed by 

annexes.  
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Part One 

TZ21 Year 1, Quarter 2 Report 

3.0. Details of Project Implementation 

3.1. Executive Summary 
 

This quarter, TZ21 made significant progress despite changes in rollout of project activities due 

to on the ground realities. Accordingly, the project team recast ICT solutions, clarified the roles 

and responsibilities of the Education Global Development Alliance (EGDA) partners , developed 

a comprehensive annual work plan, and began the initial assessment of EMIS, including defining 

hard spots for e-content, and conducted an evaluation of school readiness in terms of ICT 

infrastructure at TRCs/TCs.  

 

Recasting the TZ21 Project:   TZ21 provides the first time introduction of ICT in primary 

schools in Zanzibar and Mtwara.  Consequently, TZ21 has had to carefully review the work 

environments and readiness of beneficiaries.  Upon completion of this assessment,  TZ21 will 

select pilot schools in order to accomplish the following; i) showcase ICT integration into 

classrooms and generate interest among education leaders, teachers and communities; and ii) 

evaluate the effectiveness of the ICT solutions before scaling them to a large number of schools.  

The selection criteria and selection process created by MOEVTs in Zanzibar and Mtwara will 

identify a number of schools (early adaptors) which are a small percentage of target schools that 

are “motivated and show readiness” in Zanzibar and Mtwara. These “readiness” criteria are 

defined as a school’s willingness to experiment with ICT solutions, demonstrated interest by 

head teachers and teachers; community acceptance and ICT-readiness (electric power, 

infrastructure). As the result of intensive consultative discussions, project recasting has resulted 

in the following structure of interventions which will ensure systematic and scientific testing and 

evaluation of the value of the ICT interventions.  

 

Region Intervention type 2012-2015 2013-2015 Total 

Mtwara Group A: Bridge IT 10 20 30 

Group B: Mobile labs 10 20 30 

Group C: Control 20 40 60 

Subtotal Mtwara 40 80 120 

Zanzibar Group A: Bridge IT 10 10 20 

Group B: Mobile labs 10 10 20 

Group C: Control 20 20 40 

Subtotal Zanzibar 40 40 80 

Total Group A: Bridge IT 20 30 50 

Total Group B: Mobile labs 20 30 50 

Total Groups A and B 40 60 100 

Total Group C: Control 40 60 100 

Total Schools in Sample (Mtwara and Zanzibar) 80 120 200 
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Development of the Annual Work Plan: TZ21 has produced a comprehensive annual work plan 

for the period July 2011 to September 2012. Two annual planning meetings were organised in 

Zanzibar (31
st
 May to 2

nd
 June 2011) and Mtwara (9th to 11

th
 June 2011). The planning meetings 

were well attended with 

representation by senior 

government-education 

officials in both Zanzibar 

and Mtwara. 

 

In Zanzibar, the two day 

planning meeting was 

officiated by the Director 

of Planning and Policy on 

behalf of the Principal 

Secretary MOEVT engaged 

25 (16M, 9F) senior MOEVT officials including directors, TC coordinators, and teachers.  

 

In Mtwara, 8 (6M, 2F) senior government officials from the region and districts (Regional 

Education Officer (REO), and District Education Officer (DEO)) attended the workshop.  

 

Assessments:  

 

EMIS: In Q2, AL began its meetings and interactions with the Tanzania MOEVT in Dar es 

Salaam Head Office and Mtwara Region regarding school, district and national EMIS 

assessments. Agile met with several members of the Tanzania MOEVT Department of Planning 

involving the District and School Based EMIS solutions. Planning department members stated 

that the solutions proposed would provide significantly more functionality than the EMIS 

solutions that they are currently using. 

 

E-content: A three-day Hard Spot Assessment was conducted in Mtwara from June 22
nd

 to 24
th

, 

2011. The workshop was highly participatory utilizing extensive small group work to produce 

detailed outputs as per workshop objectives.  A total of 50 (29M, 21F) teachers from all six of 

the Mtwara districts participated as well as 6 (4M, 2F) District Education Officers (DEOs). It 

was discovered that teachers have been struggling with many challenges that extend beyond the 

scope of “hard topics” and utilized the workshop as a forum to articulate systemic challenges and 

frustrations.   

 

School selection: School selection criteria and TRC/TC assessments were created during the 

annual planning meetings in Zanzibar and Mtwara. As a result, school selection was initiated in 

Zanzibar and Mtwara.  The Deputy Chief of Party (DCOP) both in Zanzibar and Mtwara 

established TZ21 Technical Committees which comprised key education officers to work on 

various TZ21 interventions/activities. The school and TRC/TC assessments (physical and 

management) were completed during the quarter. After the selection criteria were finalized, the 

MOEVT in Zanzibar and REO/DEOs in Mtwara selected 120 schools (60 in Zanzibar and 60 in 

Mtwara Annual Planning Meeting:  The Director of Primary Schools MOEVT-

Dar es Salaam - Mr. Sabatama officiating the Planning Meeting 
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Mtwara).  The technical committees will review the applications and suggest 10 schools for the 

Bridge IT intervention and 10 schools for a Mobile Lab.  

 

TZ21 Project operations and working environment: TZ21 is occupying two rooms at the 

Mtwara Regional Administration Building opposite to the REO. The project will rehabilitate the 

space allocated to TZ21 in the Regional Administration premises pending USAID approval. The 

Finance Officer from the Mtwara sub office began work on June 8, 2011. In June, the REO 

officially assigned TZ21with three seconded staff, a Primary Education Specialist, Teacher 

Education Specialist and Research and Documentation Specialist. These individuals will serve 

TZ-21 for the life of the project.  

 

In May the Zanzibar DCOP and the Finance Officer began their work in Zanzibar.  Recruitment 

in Zanzibar has been progressing successfully in collaboration with the MOEVT.   During Q2, 

three seconded staff were provided by the Zanzibar MOEVT to begin work on the project; these 

were the E-curriculum Specialist, Research and Documentation Specialist and Community 

Mobilization and Grants Coordinator.  The Teacher Education Specialist has been recruited from 

SUZA (State University of Zanzibar).  Efforts to make the Zanzibar office fully operational are 

progressing well, particularly in the area of procurement for office equipment and furniture, 

including the opening of an office bank account. 

 

Challenges and Lesson Learned: All of project successes recorded so far have not been realized 

without challenges. The prolonged Creative Associates International registration in Tanzania 

poses challenges on important procurement of services, equipment and vehicles for the project to 

run effectively. The sought tax exemptions for a service project of this nature require in-country 

registration of NGO service providers such as the execution and management agent. As a result, 

TZ21 was forced to delay many planned procurements. Additional challenges faced by TZ21, 

include the extensive management of the project’s many partners to ensure that critical project 

activities link together. Many activities depend on projecting the precise date for availability of 

computers and internet connectivity in schools. As was discussed at the planning meetings in 

Zanzibar and Mtwara, training and content development (EMIS & teaching-learning content) 

must be carefully synchronized to assure that all activities are undertaken in a timely fashion. As 

such, delay in availability of computers may compromise the effectiveness of computer related 

training and completion of subsequent activities.
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3.2. Progress Report by Results 

 

The objectives of the work plan for the second quarter of TZ21 are ; i) build on the successes for 

the project during the first quarter and strengthen and foster a collaborative work environment 

for the various actors; ii) establish viable ICT interventions, iii) develop the first annual 

implementation work plan; and, iv) recast the rollout of TZ21 activities.   

  

Two work plan workshops in Zanzibar and Mtwara were held in the second quarter. TZ21’s 

International Partners (IP) and EGDA partners participated and the following were agreed upon: 

ICT intervention, require a 15- month work plan with new timeframes, and the recasting and 

architecture of project activities. The work plan will guide project implementation. Consultative 

meetings were conducted in an interactive manner enabling collaboration among different 

project groups and understanding of the complex nature of TZ21. Workshops allowed key 

partners to identify their respective roles fostering the establishment of a cohesive team around 

common goals. Discussions within the Creative consortium members, work sessions with EGDA 

partners, and continued engagement with the host country officials were the main features of 

TZ21 quarter two operations.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In the sections that follow progress in the accomplishment of the above planned task and 

activities are presented under the respective IRs. 

PROJECT QUARTER 2, YEAR 1 PLANNED TASKS AND ACTIVITIES 

 

 Recast the implementation model and rollout plan of TZ21 activities (IR1); 

 Develop e-curriculum and conduct a needs assessments (IRI & IR2); 

 Develop an ICT-based pedagogy model for teacher training (IR1); 

 Prepare a requirements document to establish a school-based EMIS (IR2); 

 Review and revise the work plan and conduct national and regional work plan 

workshops (Ops & cross-cutting departments); 

 Introduce TZ21 in all Mtwara districts (Ops and Partner Coordination); 

 Conduct TZ21 team building and working environment exercises (Ops); and 

 Conduct project monitoring and evaluation (M&E), and the review and finalization 

of the Performance Monitoring Plan (PMP) indicators (M&E). 
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3.2.1 Intermediate Result 1 (IR1) Strengthened Professional Development 

and Resource Support to Schools, TRCs/TCs and TTCs 
 

The primary focus of TZ21 for the second quarter under IR1 was to review the appropriateness 

of the planned technology solutions, develop budget scenarios for different ICT solutions, 

determine a new timeline, and recast the rollout of project activities.  Inveneo, Creative’s 

technology implementing partner, coordinated and conducted several meetings in Washington 

D.C. and Tanzania.  The outcomes of these meetings have now formed a foundation for the 

technology intervention procurements and pilot school preparations, which will take place in the 

next quarter. The details are presented below. 

 

Result 1.1 Strengthened  use of technology in primary schools, TCRs/TCs 

 

Recast rollout plan of TZ21 activities  
 

To achieve the task, the following activities have been accomplished over the reporting period.  

 

Defining technology approach and budget requirement: TZ21 refined the ICT interventions and 

incorporated the financial implications into a budget realignment.  Inveneo has been the lead in 

this effort and has accomplished the following: 

  

 Reviewed ICT education models for their efficacy and  incorporated them into  

the project design; 

 Developed a detailed procurement plan with a detailed budget based on the ICT 

education models identified; 

 Assessed schools, teacher centers, and teacher resource centers  in preparation for 

pilot testing the ICT interventions ahead of the rollout of project activities; 

 Conducted an initial EMIS and e-content requirements capability test for the 

laptops and projectors;   

 Realigned the project budget to include redesigned ICT interventions and EGDA 

partners; and  

 Developed a technology timeline and implementation plan for the June 2011-

September 2012 planning period. 

 

Recast Project Rollout: After a thorough review of the context within which TZ21 operates (in 

Zanzibar and Mtwara), the TZ21 Team has discovered that the project rollout, specifically in the 

introduction of ICT solutions in education cannot be implemented as was originally planned.  

Indeed, the introduction of ICT in lower primary school grades (Primary Grades 1-4) might 

result in resistance. Thus, the prerequisite for being demand driven and ready schools and 

TRCs/TCs, as well as the support of MOEVTs and Region/District Education Offices in 

Zanzibar is critical to TZ21 ICT interventions.  Hence, TZ21 has reached a consensus to start 

small for a gradual expansion. The project will work with “ready and motivated schools” and 

provide mobile and specified computer labs for teachers and students to access e-curriculum 



13 

content that is organized and presented in an interactive pedagogy and learner friendly 

instruction. Projectors will also be provided for the use of teachers to project the e-curriculum 

content on classroom walls for students to view, interact and learn. These ICT options will be 

implemented in selected schools depending on the willingness of the head teachers and teachers 

to experiment with ICT, community acceptance and the readiness of the school ICT 

infrastructure (e.g., electric power, secured infrastructure, etc.). TZ21 will start with 20 BridgeIT 

and 20 mobile labs models in 2012 in Mtwara and Zanzibar. The ICT models will be 

implemented in 30 schools in Mtwara and Zanzibar in 2013 to complete ICT implementation for 

50 BridgeIT and 50 Mobile Lab models. In the revised architecture of the project, the fixed lab 

model is provided only to TCs and TRCs. 

 

Develop e-curriculum 

The TZ21 E-curriculum Development Director led a number of activities over the last quarter.  

He developed and produced a comprehensive instructional design for development and usage of 

e-content for TZ21 and initiated a participatory process to identify hard topics from which TZ21 

e-content can be developed. 

  

Needs Assessment for e-content: During Quarter 2 (Q2), TZ21/IYF conducted a needs 

assessment workshop, which focused on hard topics as perceived Mtwara teachers. This three-

day workshop produced detailed outputs for workshop objectives.  A total of 50 (29M, 21F) 

representative teachers from all six of the Mtwara districts participated including six (4M, 2F) 

District Education Officers (DEOs).   

 

It was discovered that teachers have been struggling with many challenges that extend beyond 

the scope of “hard topics” to systemic issues, and utilized this workshop as a forum to express 

their frustrations.  It was a revealing experience for the MOEVT officials who attended.  

Focusing the discussions on the “hard topics” took great effort, but by the end of the third day of 

the workshop, the quality and quantity of teacher output and their level of participation 

demonstrated their focus and commitment.  Results, outputs and analyses of both the Mtwara and 

the Zanzibar workshops will be reported during Q3.   

 

TZ21/IYF initiated a documentation video, capturing the Hard Topics Needs Assessment 

Workshop activity in Mtwara and also documented key teacher interviews as part of the needs 

assessment activity (Activity 12 under IR 1.1.1).  

 

Result 1.2 Enhanced Teacher Education and Training in Schools, TRCs/TCs and TTCs 

 

Develop an ICT-based pedagogy model for teacher training; (IR1) 

 

During the reporting period, TZ21’s Senior Teacher Professional Development Specialist drafted 

a background article on Teacher Professional Development (TPD).  This has been an initial 

attempt to develop a pedagogical model for continuous professional development (CPD) 

program that TZ21 aspires to provide to all teachers in Mtwara and Zanzibar. This initial 

preparatory work on Teachers’ professional development informed the activities included in the 
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annual work plan that has been developed to guide project implementation for the next 15 

months.   

 

Teachers are overwhelmed by information from a wealth of different sources about the change in 

teachers’ role in the classroom. Teachers in Zanzibar and Mtwara are generally qualified for their 

level of instruction as per standard. Most are graduates of TTCs and have undergone a formal 

teacher training program. However, teacher effectiveness was found to be adversely affected by 

three key factors: weak capacity, adverse working conditions and low motivation. Many teachers 

in Zanzibar and Mtwara lack skills to successfully teach reading, math and science to students 

struggling with cognitive, social, economic and emotional problems.   Hence, the TZ21 teacher 

training model is designed to address gaps in teachers’ capacity to adequately facilitate pupils’ 

learning. 

The Senior Teacher Education Specialist worked closely with the E-content Development 

Director during the last quarter to review and conceptualize teachers’ training needs, particularly 

in introducing ICT integration.  TZ21 discovered that hard topics were identified in the current 

curriculum which means that the project will need to offer subject area training rather than 

generic pedagogical content.  In addition to the hard topics identified by IYF, the teachers’ 

professional training needs assessment was completed and will result in the design of training 

packages.   

TZ21’s discussions on the training needs of teachers in the last quarter concluded that TZ21 will 

adopt a strategy of what is called “blended learning.”  Blended learning refers to learning models 

that combine traditional classroom practice with e-learning solutions. Hence, while trying to 

expose teachers to ICT solutions, good pedagogy approaches to classroom teaching will continue 

to dominate the teacher professional development component of the project.   Furthermore, 

“blending” will be promoted by TZ21 in recognition that not all learning is achieved in an 

electronically-mediated environment. Instead, consideration must be given to the subject matter, 

the learning objectives and outcomes, the characteristics of the learners, and the learning context 

in order to arrive at the optimum mix of instructional methods.  

Apart from reviewing literature and developing the teacher education pedagogic model that 

blends traditional and innovative ideas, TZ21 has conducted an initial assessment of existing ICT 

infrastructure. The initial assessment provided information that was used to identify schools and 

TCs to pilot test technologies.  Additional assessments of TRCs/TCs will be conducted over the 

next quarter in order to see how they are able to support training and capacity building 

interventions for schools.  

TZ21 has also identified training programs for teachers that can be provided by the EGDA 

partners.  

 

Result 1.3 Increased availability of instructional resources to schools 

 

On May 27
th

 2011, Creative’s partner CBP organized a one day meeting with local publishers. 

Approximately 28 publishing companies attended the meeting. The main objective of the 

meeting was to revise book selection criteria to suit TZ21 reading requirements.  A process was 
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initiated by publishers to start soliciting good manuscripts which fit TZ21 project interventions 

outcomes as per established criteria. 

3.2.2 Intermediate Result 2 (IR2): Strengthened Policies, Information and 

Management 
 

During the last quarter several tasks have been completed under IR2.   

Result 2.1: Improve Education Planning and Management System  

 

Prepare a requirements document towards establishing a school-based Education Management 

Information System (EMIS: During quarter 2, AL’s technical team (Agile Offshore) engaged 

with the other TZ21 IPs technical teams responsible for the integration of the technological 

infrastructure for the usage of School EMIS to accomplish the following major activities: 

 

Partner Solutions and Integration: There has been ongoing communication with Critical Links, 

AL, Inveneo, IYF, Microsoft, STS, and UhuruOne regarding the technical actions required to 

link e-learning and assessment tools into the School-EMIS.  

• The technical team continued its analysis of other ICT solutions that will be 

integrated as part of TZ21 solution; this includes the technical specifications of 

the Intel Low-Powered PC’s (Classmate & Clamshell), the Critical Links 

Education Appliance, Inveneo Computers and hardware, and the appropriate 

bandwidth amount.  

• Analysis of the IPs specifications which raised specific concerns in respect to the 

Critical Links Education Appliance and the integration with the EMIS solution 

such as GUI of the Classmate, and the Critical Links’ virtual Windows’ platform 

and compliance with appropriate versions of Windows and Microsoft programs;  

• Technical challenges currently remain and further work is needed to ensure that a 

seamless solution can be provided and the proper infrastructure and 

hardware/software is made available for the full implementation of the School 

EMIS. 

 

Technical reviews and preparation: TZ21/AL’s core team has continued its planning activities 

related to the project including Gap Analysis for the School EMIS, Web Development 

Environment, Information Gathering and Assimilation, Technology Adaption, Testing, Project 

Plan Initiation, 3rd Party Tools and Add-ons, Analysis of Project Risks and Shortfalls, Defining 

the Development and Testing Process. 

 

Consultations with beneficiaries: In Zanzibar, AL met with members of the statistics department 

and held further discussions to review the needs for management information, information 

sharing, direct activities with schools, methods of data collection, data entry and reporting, and a 

gap analysis associated with the existing EMIS systems versus EMIS needs.  AL conducted 

additional meetings with members of TRCs related to needs associated with the EMIS solution 

that will be configured for the usage of professional development monitoring, evaluation and 
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planning. Other meetings were held with school representatives for further clarification of 

existing school documentation, workflow and data dissemination activities at the school level. 

 

AL met with several members of the Tanzania MOEVT Department of Planning in Mtwara 

involving the District and School Based EMIS solutions. Planning Department members stated 

that the AL solutions would provide significantly more functionality than the EMIS solutions 

that they are currently using.  As a result, AL had separate meetings with members of the 

Tanzania MOEVT Department of ICT and also confirmed the significantly improved 

functionality in the Agile EMIS system than the EMIS solutions currently used at MOEVT. 

Moreover, TZ21/AL has tried to arrange additional meetings with Tanzania MOEVT head office 

representatives for additional awareness-raising, input, and analysis on the reports that will be 

provided in the EMIS solution. These will be made available for usage in the Mtwara regional 

office and the school and district level EMIS in Mtwara. 

 

It is expected that the requirements’ document will be completed near the beginning of the 3
rd

 

Quarter of the project and additional information will be provided in the next quarterly report. 

 

Result 2.2 Increased district and community support to schools  

 

The activities for this result are scheduled to commence in Q3 (see Q3 Activities). 

 

Result 2.3 Strengthened policy support to MOEVTs (Mtwara and Zanzibar) 

 

In order to align TZ21 with other education sector interventions and to collaborate with other 

partners, the TZ21 implementation process has started to be linked to other education sector 

interventions. This has been possible through participation of TZ21 senior leadership in the joint 

Education Donor Group meetings which involved different donors for both Zanzibar and the 

Mainland education development.  The Joint Education Donor Group forum is held on a monthly 

basis.  

 

TZ21 Policy Engagement: In the next quarter, TZ21 will participate in joint sector conversations 

with the Education Sector Development Program and Zanzibar Education Development Program 

led by the MOEVTs in Mainland and Zanzibar respectively. Importantly, TZ21 is now a 

permanent member of these groups and seeks to strengthen government ownership of the project 

at national and other levels, as well as collaboration with other partners towards achieving 

sustainable outcomes. 

  

Furthermore, the work plan workshops in Zanzibar and Mtwara were useful opportunities to 

engage the MOEVTs staff at national, regional and district levels on policy related discussions 

which greatly contributed to specific policy focused annually planned activities for 

implementation from July 2011 – September 2012. Based on the result of the workshops, policy 

areas were identified for TZ21 engagement but will need further review to include: 

 ICT policies for both Mainland and Zanzibar,  

 Guidelines for TRC/TCs and overall in-service training of teachers,  

 Whole School Development (WSD) and school management,  
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 Continuous learning assessments, textbook and syllabus guidelines,  

 HIV/AIDS and life-skills programs’ guidelines in schools (for Mainland) and other 

related existing tools to guide primary education development.   

 

During the coming quarter, document review on the above policy focus will be initiated. This 

process will highly further engage the MOEVTs to enhance policy guidelines. 

 

Change Management:  ICT integration into classroom teaching is new to developing countries 

including Tanzania. TZ21 recognizes that its effort to introduce ICT solutions in classrooms for 

lower primary schools will face a strong resistance from beneficiaries out of fear that it may not 

work.  The need for substantial amount of change management activities are called for to 

influence leaders, education administrators, school administrators, communities and teachers.  

 

During Q2 TZ21 was supported by EI which worked primarily in the area of planning for the 

substantive activities that EI will undertake beginning in the 3rd quarter (July 1-September 30, 

2011) and continuing into the 4th quarter (October 1-December 31, 2011) and beyond.  EI 

participated and played a small, but significant role in the planning meetings in Zanzibar held on 

May 31-June 2, 2011. EI was represented by EI Fellow Dr. Tom Cassidy who made a 

presentation on change management for the project partners. This introduction to change 

management has set a long-term agenda for TZ21 to continuously engage in change management 

activities in the out years of the project.  
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Part Two 

TZ21 Year 1, Quarter 2 Performance Report 

4.0 CROSS CUTTING THEMES 
 

4.1. Public Private Partnerships 

 

The TZ21 Project continues to negotiate with EGDA partners’ on their specific contributions 

linked to TZ21 interventions.  During Q2, TZ21 conducted another negotiation meeting with 

EGDA partners in Zanzibar on 31st May 2011. During the one-day meeting, the critical roles and 

responsibilities of each TZ21 partner were reviewed and agreed upon. Representatives from 

Microsoft, Intel, Zantel, and UhuruOne participated.  In the interest of integrating the EGDA 

partners into the CA, Creative is in the process of submitting a formal request to USAID for 

concurrence.  Once approved, EGDA partners will become TZ21 sub-recipients. 

 

4.2 TZ21’s engagement in the fight against HIV/AIDS  
 

During quarter two TZ21 initiated engagement with the MOEVT through meetings with the (i) 

Acting Commissioner of Education who is the head of cross cutting issues (HIV/AIDS, Gender) 

(ii) the team coordinating HIV/AIDS education in the MOEVT. The aim for this initial 

engagement was to get orientation on the status of HIV/AID policy related aspects. Further 

engagement was also made with the outgoing expatriate for PASHA project  to get the scope of 

the experiences of the project. PASHA is operating in some regions including Mtwara which 

has 72 schools implementation the project.  TZ 21 will be engaged in more HIV/AIDS work in 

its July 2011-September 2012 work plan with the aim of enhancing policies in this area which 

are still fragmented.  Closer link in this process will be made to PASHA and the PEPFER 

experiences. 

5.0 Stakeholder Participation/ involvement 

5.1 Government at different levels 
 

Over the last quarter, several occasions have been organized by the TZ21 team to ensure 

stakeholders’ participation in TZ21. The two annual planning workshops held in Zanzibar and 

Mtwara included senior government officials from the MOEVT Zanzibar, Dar es Salaam and 

Regional Education Officers. In Zanzibar, the planning workshop was attended by the 
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Commissioner of Education and department heads of the Ministry. They were accompanied by 

experts, TC coordinators and head teachers. In Mtwara the annual planning workshop was 

attended by the Director of Primary Education from the MOEVT Dar es Salaam, a Senior 

Education Officer and TZ21 focal point person from the Ministry. The Regional Education 

Director and his District Education Officers actively participated in the three-day planning 

meeting. Following the planning meeting in Mtwara, a hard spots assessment workshop, 

organized by TZ21/IYF and the e-content development team identified hard topics brought 

together teachers, DEOs, RED, head teachers, and TRC coordinators. In summary, TZ21 

employed a combination of bottom-up and top-down approaches to ensure local participation 

within the framework of the national policy of education. 

 

5.2 Other stakeholders 
 

In the last quarter, communities and schools in Mtwara have been introduced to TZ21. 

Chairpersons of selected School Management Committees (SMC) were invited to a series of 

sessions to discuss TZ21 requirements to ensure community participation in the implementation 

of the project in their respective schools.  

6.0 Project Operations, Management and Staffing 
 

6.1. Development of the TZ21 First Annual Plan 
 

The major accomplishment over the last reporting period is the development of a comprehensive 

annual work plan that will cover implementation for the next fifteen months. Two separate 

annual planning meetings were conducted; one in Zanzibar (June 1-2, 2011) and another in 

Mtwara (June 8 - 10, 2011).  As a result of the two workshops, the TZ21Annual Work Plan was 

developed and submitted to USAID for approval. The document is an important instrument for 

the M&E TZ21 implementation process 

 

6.2 Project Leadership and Management 
 

During the second quarter TZ21 witnessed a significant improvement in project coordination and 

leadership.  The central project office in Dar es Salaam, which is led by the Chief of Party 

(COP), coordinated all communications between and among the implementing partners, EGDA 

partners, USAID and the country counterparts.  The two DCOPs assumed their places at the 

Zanzibar and Mtwara offices. As a result, interaction between the project and host country 

counterparts has significantly improved. 

 

Capacity of project management and implementing patners’ operations was established in the 

last quarter.  For example, Inveneo have appointed Mr. Joel Pliskin to assume project 
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management responsibility within the Inveneo roles in TZ21. Similarly, STS senior advisors Jeff 

Davis and Mark Lynd provided managerial and technical support for all aspects of the project 

throughout the quarter. STS evaluation specialist Thomaz Alvares provided support in the areas 

of evaluation, assessment, and management for the project. STS consultant Jean-Luc Fanny 

provided statistical support in conjunction with the assessment and evaluation aspects of the 

project. 

 

In early April 2011, IYF’s Program Director (PD) /E-curriculum Specialist Douglas Bell joined 

the TZ21 Team in Dar es Salaam for long-term service.  Mr. Bell will be supported at the home 

office by Samuel Suraphel, Program Manager, who participated in the planning activities during 

late May and June 2011 in Zanzibar and Mtwara, in addition to Pat Scheid, the IYF Program 

Director. 

 

6.3. Staffing 
 
6.3.(a) Recruitment  

 

During the reporting period, the project continued to fill the remaining vacant positions. See the 

chart below to see all the newly recruited TZ21 staff members:  

 

S. No Positions Candidate selected for 

the position 

Start date Comment 

1 Senior Accountant, 

Mtwara 

Mr. Athumani Rame 6/6/2011 Employed 

2 Senior Accountant, 

Zanzibar 
 Jokha Ally  23/5/2011 Employed 

3 Financial Assistant, Dar  Highness Urio  6.6.2011 Employed  

4 ICT Supervisor   Manase Banduka  9/6/2011 Employed 

5 E-curriculum Specialist  Adrehem Kayomo 11/7/2011 Employed 

6 E-learning Specialist  Ignas Chrisant 1/8/2011 Employed 

 

6.3(b) Secondment of Government Staff for TZ21 
 

The DCOP in Mtwara worked with the REO to get all seconded staff to the project. On June 16, 

2011, the REO presented to the DCOP the seconded staff that will provide support to the project 

for a period of 5 years. The names and positions of the three seconded staff are presented in the 

table below.  

 

Similarly, the DCOP in Zanzibar worked closely with the Education Commissioner to identify 

capable staff to be seconded to the project.  Three staff have been seconded to TZ21 in Zanzibar 

by the MOEVT as presented in the table below. 
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S. No Names of Seconded Staff Positions Location 

1 Mr. Machela Justin Primary Education Specialist Mtwara 

2 Mr. Selemani Nahatula Teacher Education Specialist Mtwara 

3 Mr. Kizitho Mniwako Research and Documentation Specialist Mtwara 

4 Ms. Kheisa Mliwa E- curriculum Specialist Zanzibar 

5 Mr. Othman Sharrif Research and Documentation Specialist  Zanzibar 

6 Ms. Mgeni Feruz Kayanda. Community Mobilization and Grants 

Coordinator 

Zanzibar 

 

6.4. Staff training and team building 
Staff orientation on TZ21 and further in-house training of staff took place in the last quarter. All 

financial officers received one-week training by a senior financial officer from Creative head 

quarters.  The COP and the PD continued to mentor and orient staff on project operations and 

technical issues. The team building effort has been an on-going process throughout the reporting 

period.  

 

The Zanzibar DCOP is planning a one day retreat with all staff in Zanzibar. This is critical given 

the fact that staffs have different educational and working experience backgrounds.  

6.5 Establishing project hub office in Dar and sub-offices in Mtwara and 

Zanzibar 

 

The TZ21 Project Office in Dar es Salaam is now furnished and has internet connectivity. All 

essential staffs have been hired including the IT Officer and Financial Assistant. 

 

During this quarter, the REO and DCOP in Mtwara were able to negotiate with the regional 

administration in Mtwara to obtain office space for the TZ21 project. A two-room space was 

provided to the project for use as a temporary office until the standalone block assigned to the 

project is renovated. The two rooms are located in the main regional administration block, 

opposite to the REO’s office.  

 

The Regional Administration has allocated the TZ21 project a small standalone block office 

within its premises, while the project office is extended and rehabilitated. The REO and DCOP 

requested the permission of the Regional Administrative Secretary (RAS) to rehabilitate and 

extend the current office. The Regional Engineer endorsed the extension and rehabilitation plan 

as requested and RAS approved the request giving the REO the permission to go ahead.  TZ21 is 

waiting to obtain USAID’s concurrence to use project funds to rehabilitate the facility.  
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7.0 Project Monitoring and Evaluation (M&E) 
 

7.1 Review and revise indicators 
 

The M&E Advisor attended a brown bag session organized by M&E- Management Services- 

Tanzania (MEMS-Tanzania). The meeting focused on setting realistic target, performance 

indicators and information. The brown bag was useful to TZ21 during the process of 

reconfiguring an annual planning meeting in Zanzibar and Mtwara where annual outcomes 

targets were established. 

 

The TZ21 project staff met on June 29
th,

 2011, and  was lead by the PD and the USAID M&E 

education team to review project results and indicators as proposed in the DRAFT PMP by 

USAID’s M&E Team (20 indicators plus 3 contextual ones) and those of  the TZ21 project (14 

custom indicators plus 9 standard indictors).  

 

In light of TZ21’s evolving development as a Quality Improving Project on Education, a 

reasonable and manageable number of critical indicators should be reflected in the M&E system 

to be developed.  It was agreed that nine project results will form the main TZ21 indicators with 

at least 2 indicators for each result (qualitative and quantitative).  

 

7.2 Revise TZ21 PMP and submit to USAID 
 

The M&E Advisor attended an orientation meeting for the New Education Implementing 

Partners organized by MEMS-Tanzania on May 18, 2011. The first objective of the meeting was 

to understand what services and technical support MEMS-Tanzania offered to USAID 

implementing partners. The second objective was to receive guidance on PMP development. The 

meeting was important because TZ21 is in the process of revising and developing its PMP. As a 

result of this meeting and further reflections, TZ21 has now come up with 6 Results instead of 4 

in the 2 IRs.  The 6 Results are the following: 

 

Result 1.1: Strengthened use of technology in primary schools and TRCs/TCs;  

Result 1.2: Enhanced teacher education and training in schools and TTCs; 

Result 1.3: Increased availability of instructional resources to schools; 

Result 2.1: Improved Education Planning and Management System; 

Result 2.2: Increased District & Community support to schools; and  

Result 2.3: Strengthened policy support to MOEVTs (Mainland and Zanzibar). 

 

During Q2, initial preparatory work was completed for tracking the number of learners enrolled 

in TZ21 target schools, the number of teachers in the schools, existing and functional TRCs/TCs, 

and priority policies relevant to TZ21 interventions. The selection criteria was developed and 

endorsed by the respective technical committees to be administered in each of the target schools 

in Mtwara and Zanzibar as a tool for collecting enrollment including    the number of teachers in 

the target schools. TRC/TC assessments will establish which TRCs/TCs are existing and 

functional. 
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Critical policy areas to be reviewed and enhanced were identified during the Annual Planning 

Meetings in Zanzibar and Mtwara. These includes: i) ICT; ii) EMIS; iii) TRCs/TCs and Teacher 

Professional Development; iv) whole school development; v) HIV and life-skills in schools; vi) 

Continuous Learning Assessment and Syllabus. Other policy issues related to the TZ21 Project 

will be dealt with as they emerge. 

 

7.3 Performance Reporting 
 

The Quarter 2 Work Plan was prepared and submitted to USAID for approval during Q2. 

8.0 Challenges and Constraints 
 

While procurement of equipment will continue to be an issue throughout the duration of this 

project due to its enormity (around $9 million), five major constraints were mitigated during the 

second quarter: 

 Slow registration process for Creative to obtain tax exempt status; 

 The ICT technologies were identified for EMIS, e-content, assessments, etc.; 

 Coordination and  consensus building among all partners to agree on the type and 

quantities of the required technologies;  

 Coordination of partners’ timelines and determination of the project rollout; and  

 Official incorporation of the EGDA partners into the project. 
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Part Three 
TZ21 Year 1, Quarter 2 Performance Report 

9.0 Planned Activities for Q3 
 

9.1 Intermediate Result 1 (IR1) Strengthened Professional Development and 

Resource Support to Schools, TRCs/TCs and TTCs 
 

Over the next quarter of project Year 1, Quarter 3, the following tasks will be accomplished 

(planned activities are organized by relevant TZ21 results):  

 IR 1.1: Strengthened use of technology in primary schools, and TRCs/TCs 

 

 Continue to further refine the TZ21 technology procurement requirements and timelines; 

 Submit the technology intervention IRM to USAID; 

 Develop and deploy pilot school technology interventions and TCs in Zanzibar and in 

schools in Mtwara; 

 Conduct a Hard Topics Needs Assessment Workshop with teachers and subject advisors 

in Zanzibar; 

 Conduct a follow-up needs assessment for research and validation of activities in Mtwara 

and Zanzibar with key informants; 

 Collect the Hard Topics Needs Assessment findings and analysis reports for both Mtwara 

and Zanzibar; 

 Finalize agreements and contracts with e-content producer sub-contractors; 

 Conduct the E-Content Production Orientation Workshop; 

 Develop storyboards and scripts for the first set of beta version/rough-cut (draft) e-

content; and  

 Initiate and oversee sub-contractors in production of e-content. 

 

IR 1.2: Enhance Teacher Education and Training for Schools, TRCs/TCs and TTCs 

 

 Continue to research teacher training programs that focus on increasing the familiarity 

and usage of ICT in the classroom; 

 Conduct Teachers’ Capacity and Training Needs Assessment; 

 Conduct consultative workshops with stakeholders to identify a customized model for 

teacher training; 

 Build common understanding on the ICT pedagogical model; 

 Develop a teacher training strategy; and 

 Develop teachers’ training guide. 
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IR 1.3 Increased Availability of Instructional Resources to schools 

 

 Inform publishers of their role in TZ21 and share the revised book selection criteria; 

 Prepare a guide for training writers and illustrators; 

 Conduct an assessment on teachers needs with regard to skills in effective management 

and use of book collections; and 

 Prepare a guide for training teachers. 

9.2. Intermediate Result 2 (IR2) Strengthened Policies, Information and 

Management 
Under TZ21 Intermediate Result 2 (IR2), the following tasks and activities will be a major focus. 

IR 2.1 Improved Education Planning and Management System 

 

 Ensure a successful School EMIS and EMIS deployment in December; 

 Complete the requirements reporting; and 

 Code/Reconfiguration/ Localization of School and District EMIS solutions. 

 

IR 2.2 Increased district & community support to schools 

 

 Conduct orientation workshops at district levels for SMCs, head teachers and Ward 

Education Officers; 

 Select capable individuals from the orientation workshop participants to serve as school 

development agents; 

 Orient SMCs and head teachers on criteria to access challenge grants; 

 Form a proposal review committee to select schools for challenge grants; and 

 Create a competitive environment among communities and school personnel to win 

challenge grants. 

 

IR 2.3 Strengthened policy support to MOEVTs (Mainland and Zanzibar) 

 

 Strengthen capacity for leading and managing change in education through consultations, 

engaging the MOEVTs in Zanzibar and Mainland to have a better understanding about 

the need to strengthen capacities for leading and managing change in education; 

 Conduct capacity building workshops targeting education stakeholders at the various 

relevant levels (Regional, District, TRCs/TCs, and teachers, SMCs for WSD); 

 Identify and collect policy, guidelines, circular documents issued by the MOEVTs 

relevant to TZ21 regarding aspects of ICT, TRC/TC, Training of Teachers, etc.  (see 

document list in the plan); and 

 Review and analyze the policy related documents towards strengthening the 

implementation environment for TZ21 and contribute to overall national education 

policy enhancement. 

9.3 Project Management and Operations 

 Recruit a Program Manager/Training Coordinator; 
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 Rehabilitate and extend TZ21 office facility in Mtwara; 

 Provide on-going support to project implementation; 

 Provide additional training to the Financial Officers; and 

 Conduct a team-building staff retreat.  

9.4 Monitoring and Evaluation 

In Quarter 3, the following M&E activities will be implemented: 

 Revise and finalize the TZ21 PMP;  

 Develop M&E tools for each indicator in the PMP; and 

 Conduct a baseline survey and collect baseline data. 

9.5 Students’ Learning Assessment 

 Liaise with TZ21 staff and partners on issues related to e-content, EMIS, M&E, school 

report cards, continuous assessment, and impact evaluation; 

 Liaise with TZ21 staff and partners and the MOEVT on developing student assessments 

for Standards 2 and 4; 

 Follow-up on initial meetings with the MOEVT to plan workshops on test development, 

test administration, data analysis, and reporting; 

 Identify  test development specialists for collaboration; 

 Design test item writing workshops; prepare materials; liaise with the MOEVT on 

specifications; 

 Build and administer pilot test forms and analyze the results so that the best items can be 

selected and finalized  in November; and 

 Communicate with partners, including non-project partners such as the World Bank, on 

the evaluation design and indicators. 

10. Annexes 

Annex  1:  Second Quarter Work Plan 

Annex 2: Subcontractors’ Quarterly Updates 

Annex 2.1 AL’s Quarterly Report 

Annex 2.2 CBP’s Quarterly Report 

Annex 2.3 EI’s Quarterly Report 

Annex 2.4 Inveneo’s Quarterly Report 

Annex 2.5 IYF’s Quarterly Report 

Annex 2.6 STS’s Quarterly Report 

 


